COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19796

PCN: 19796- BI D

CONTRACT DESCRI PTI ON:

SH 145 DOLORES SI DEWALK RAMPS. Prj rstrctd to ESB qual bd
FSA145A- 061

SH 145 DOLORES S| DEWALK RAMPS.

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

MEDVED GLOBAL, | NC.

14415 COUNTY RD 26

Dol or es CO 81323 (970) 565- 5338

CURRENT PRQJECT AMT: $ 422, 652. 03 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 464, 108. 19 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ -0.05 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0004 FINL

COFRS REPORTI NG CATEGORY: 5

Thi s project

Page 1
ESTI MATE RUN 08/ 28/ 2018

09:23: 13

TIME CHARGED: 50.0 DAYS TI ME ALLOW 55 WORK DAYS

PERCENT TI ME: 90. 91 ORI G TI ME ALLOW 50 WORK DAYS

is restricted t

08/ 28/ 2018
01/04/ 2018

DATE TI ME STARTED 04/09/2018
04/ 09/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 06/ 2018
03/ 05/ 2018
04/ 09/ 2018

DATE TIME STOPPED 07/03/2018
DATE ACCEPTED 07/ 03/ 2018

$ 14,985. 11 $ 0. 00
407, 666. 97 0.00

422, 652. 08 0.00

0. 00 0. 00

422, 652. 08 0.00

0.00 6, 961. 62

0. 00 0. 00

422, 652. 08 6, 961. 62

0.00 0.00

0. 00 0. 00

422, 652. 08 6, 961. 62

0.00 0.00

PAYMENT DUE $ 6, 961. 62

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00203

202- 00210

202- 00220

202- 00250

202- 00810

202- 00821

202- 01000

203- 00000

203- 00060

C19796

19796- BI D
FSA145A- 061

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Inl et

Renoval of

Curb and Cutter

Renoval of

Concr et e Pavenent

Renoval of

Renoval of

Asphal t Mat

Renoval of

Pavenent Marking

Renoval of

Ground Sign

Renoval of

Si gn Pane

Fence

Renoval of

Uncl assified Excavation

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2,178. 55000
1. 000
EACH
2, 373. 10000
378. 000
LF
20. 38000
113. 500
sy
31. 37000
263. 000
5
25. 15000
144. 000
SF
4. 30000
9. 000
EACH
287. 16000
34.000
EACH
32. 61000
38.000
LF
31. 29000
71.700
oy
43. 41000
40. 000
cy

68. 35000

Qry TH S PERI CD
Qry TO DATE

144

34

38.
. 000
38.

71.

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

000

. 000
144

000

. 000
. 000
. 000

000

. 000
34

000

000

000

700

. 000
71.

700

000

000

Page 2

ESTI MATE RUN 08/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:23: 13

AMOUNT

2,178

2,373

7,703

3,560

6,614

619

2,584

1,108

1,189

3,112

2,734

55

10

64

50

45

20

44

74

02

50

00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19796- Bl D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO. 0004 09: 23: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
601. 21000 0. 000 0.00
0070 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 17000 0. 000 0. 00
0075 207-00205 Topsoi | 16. 000 16. 000
cY 0. 000 0. 00
84. 54000 16. 000 1,352.64
0080 208-00002 Erosion Log Type 1 (12 Inch) 108. 000 108. 000
LF 0. 000 0. 00
5. 78000 108. 000 624. 24
0085 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0.00
0090 208-00035 Aggr egat e Bag 54. 000 54. 000
LF 0. 000 0. 00
8. 92000 54. 000 481. 68
0095 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
374.52000 1. 000 374.52
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,042.31000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 80000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

127. 29000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

210- 00810

210- 04020

212-00011

212-00032

213- 00003

213- 00061

250- 00010

304- 06000

403- 00720

C19796

19796- Bl D
FSA145A- 061

ROADWAY

| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Reset Ground Sign

Modi fy Inlet

Seedi ng (Lawn)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
157. 46000
6. 500
DAY
888. 70000
4. 000
EACH
630. 49000
1. 000
EACH
1, 502. 79000
0. 054
ACRE
8, 220. 40000
0. 054
ACRE
8, 220. 40000
0. 000
ACRE
4, 610. 46000
11. 000
LB
38. 22000
0. 000
LS
24, 224. 05000
210. 100
TON
49. 80000
90. 790
TON

324. 93000

QrY TH'S PERI OD
QTY TO DATE

11.

90.
. 000
90.

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 054
. 000
. 054

. 054
. 000
. 054

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000

. 100
. 000
. 100

790

790

Page 4

ESTI MATE RUN 08/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 23:13

AMOUNT

5,776

2,521.

1,502

443.

443.

420.

10, 462

29, 500

.00

55

96

79

90

90

.00

42

.00

98

39



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19796- Bl D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO. 0004 09: 23: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 45. 200 45. 200
SY 0. 000 0. 00
251.12000 45. 200 11, 350. 62
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4. 27000 0. 000 0.00
0180 607-53136 Fence Chain Link (36 |nch) 38. 000 38. 000
LF 0. 000 0. 00
15. 52000 38. 000 589. 76
0185 608- 00000 Concrete Sidewal k 17. 400 17. 400
5% 0. 000 0. 00
350. 65000 17. 400 6,101.31
0186 608-00000  Conc Sidewal k (CMO #2) 127. 200 127. 200
Sy 0. 000 0. 00
200. 00000 127. 200 25, 440. 00
0190 608-00010 Concrete Curb Ranp 265. 300 265. 300
SY 0. 000 0. 00
283. 96000 265. 300 75, 334. 59
0195 609-20010 Curb Type 2 (Section B) 53. 000 53. 000
LF 0. 000 0. 00
93. 50000 53. 000 4, 955. 50
0200 609-21020 Curb and Gutter Type 2 (Section II-B) 119. 300 119. 300
LF 0. 000 0. 00
92. 06000 119. 300 10, 982.76
0205 609-24004 Cutter Type 2 (4 Foot) 212. 000 212.000
LF 0. 000 0. 00
83. 26000 212.000 17,651.12
0210 610-00026  Median Cover Material (6 Inch Patterned Concrete) 201. 000 201. 000
SF 0. 000 0. 00
21. 62000 201. 000 4,345.62
0215 613-00200 2 Inch Electrical Conduit 107. 000 107. 000
LF 0. 000 0. 00

56. 82000 107. 000 6,079.74



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19796- Bl D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO. 0004 09: 23: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 613-40010 Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
3,718. 21000 2.000 7,436. 42
0225 614-00011 Sign Panel (Cass I) 23.750 23.750
SF 0. 000 0. 00
16. 90000 23.750 401. 38
0230 614-00012 Sign Panel (Cass I1) 332. 000 332. 000
SF 0. 000 0. 00
20. 28000 332. 000 6, 732. 96
0235 614-01512 Steel Sign Support (2-1nch Round)(Post) 12. 000 12. 000
LF 0. 000 0. 00
11. 27000 12. 000 135. 24
0240 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
107. 04000 1. 000 107. 04
0245 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 72.000 72.000
LF 0. 000 0. 00
18. 03000 72.000 1,298.16
0250 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 6. 000
EACH 0. 000 0. 00
253. 51000 6. 000 1,521. 06
0255 622-00270 Bol | ard 3. 000 3. 000
EACH 0. 000 0. 00
906. 76000 3. 000 2,720.28
0260 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
17,987. 77000 1. 000 17,987. 77
0265 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 84000 0. 000 0.00
0270 626- 00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00

58, 895. 99000 1. 000 58, 895. 99



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19796- Bl D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO. 0004 09: 23: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
2, 653. 38000 1. 000 2,653. 38
0280 627-30410 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 144. 000 144.000
Li ne
) SF 0. 000 0.00
52. 89000 144. 000 7,616. 16
0285 630- 00000 Fl aggi ng 345. 000 345. 000
HOUR 0. 000 0. 00
23. 66000 345. 000 8,162.70
0290 630- 00007 Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
107. 04000 30. 000 3,211. 20
0295 630-00012 Traffic Control Managenent 47.000 47.000
DAY 0. 000 0. 00
614. 05000 47. 000 28, 860. 35
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0.00
140. 84000 3. 000 422.52
0305 630-80341  Construction Traffic Sign (Panel Size A) 14. 000 14. 000
EACH 0. 000 0. 00
45. 07000 14. 000 630. 98
0310 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0.00
45. 07000 20. 000 901. 40
0315 630-80350 Vertical Panel 25. 000 25. 000
EACH 0. 000 0. 00
5. 63000 25. 000 140. 75
0320 630-80359  Portable Message Sign Panel 144. 000 144.000
DAY 0. 000 0. 00
45. 07000 144. 000 6, 490. 08
0325 630-80360 Drum Channel i zi ng Devi ce 55. 000 55. 000
EACH 0. 000 0. 00

5. 63000 55. 000 309. 65



CONTI D:

CAT NO0200

0330 630-80363

0335

630- 80380

0340

700- 70010

0345

700-70011

0350

700- 70016

0355

700- 70060

0360

700- 70380

0365 700-70589

CAT NO0400

0370 620-00002

0375 620-00020

C19796
19796- Bl D
FSA145A- 061

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

ROADWAY

ESTI MATE NO 0

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/' A M nor

Cont ract

F/ A Partnering

F/ A Fuel

F/' A Adjust Utiliti

Revi si ons

Cost Adj ust ment

es

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
15. 000 15. 000
EACH 0. 000
28.17000 15. 000
20. 000 20. 000
EACH 0. 000
1.13000 20. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
FA 0. 000
1. 00000 0. 000
71.170 71.170
F A 0. 000
1. 00000 71.170
0. 000 0. 000
FA 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $  407,666.92 $
1. 000 1. 000
EACH 0. 000
14, 647. 10000 1.000
1. 000 1.000
EACH 0. 000
338. 01000 1. 000
CAT 0400 CURRENT AMT  $ 14,985.11 %
PRQJECT TOTAL CURRENT AMI $  422,652.03 %

004

Page 8

ESTI MATE RUN 08/ 28/ 2018

09: 23:13
CUMULATI VE
AMOUNT

.00
422.55

.00
22.60

.00
0. 00

.00
0. 00

.00
71.17

.00
0. 00

.00
0. 00

.00
0. 00
.00% 407,666.92

.00
14, 647.10

.00
338.01
00$ 14, 985. 11
.00% 422,652.03



